EVENT SCHEDULE PLANNER

PROJECT: SUMMER CLEANING

BY: STEVE SCEIFORD - FACILITIES MANAGER
We will fry to hold to this schedule as best as we can; dependent on
vacations, sick days and unplanned events. As you can see this is a very

aggressive schedule there s littfle give in it. So if you would please plan
your needs to the times that we are not in your areas.

Thank you for your support in completing this task.

PROJECT PHASE START DATE  END DATE
Lockers, halls and Cafe walls at High School

Skill Center building cleaning and Jeff’s Office - -

High School Offices - -
07/13/07 07/23/07.

RCTC Office, Cosmo, Graph, Art, Health, Child
07/24/07 08/06/07

care and Room 34

08/13/07 08/24/07

Culinary Aris, Kitchen and Cafe

Electronics, Elec. Eng., Comp. Sci., Draft &
Design, Room 18, 40, 41,14, 36 and 35

Hallways

Welding, Facility, Building Trades, Auto Body,
Auto Tech and Tool & Die
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