
 

 

 

January 

S M T W TH F S 
  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   

        

February 

S M T W TH F S 
     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 16 

17 18 19 20 21 22 23 

24 25 26 27 28 29  

        

March 

S M T W TH F S 
      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 20 21 22 

23 24 25 26 27 28 29 

30 31      

 

April 

S M T W TH F S 
  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30    

        

May 

S M T W TH F S 
    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 

        

June 

S M T W TH F S 
1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30      
       

 

July 

S M T W TH F S 
  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   

        

August 

S M T W TH F S 
     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 16 

17 18 19 20 21 22 23 

24 25 26 27 28 29 30 

31        

September 

S M T W TH F S 
 1 2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 19 20 

21 22 23 24 25 26 27 

28 29 30     

       

 

October 

S M T W TH F S 
   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29 30 31  

        

November 

S M T W TH F S 
      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 20 21 22 

23 24 25 26 27 28 29 

30        

December 

S M T W TH F S 
 1 2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 19 20 

21 22 23 24 25 26 27 

28 29 30     

       

E V E N T  S C H E D U L E  P L A N N E R  

PROJECT PHASE START DATE END DATE 

Lockers, halls and Cafe walls at High School 
cleaned 

06/05/07 06/11/07 

Skill Center building cleaning  06/12/07 06/25/07 

High School Offices and Jeff’s Office 06/26/07 06/30/07 

RCTC Office, Cosmo, Graph, Art, Health, Child 
care and Room 34 

07/01/07 07/11/07 

Culinary Arts, Kitchen and Cafe 07/14/07 07/22/07 

Electronics, Elec. Eng., Comp. Sci., Draft & 
Design, Room 18, 40, 41,14, 36 and 35  

07/23/07 08/05/07 

Hallways 08/06/07 08/12/07 

Welding, Facility, Building Trades, Auto Body, 
Auto Tech and Tool & Die 08/13/07 08/22/07 

PROJECT:     SUMMER CLEANING 

 By: Steve Sceiford - Facilities Manager 

We will try to hold to this schedule as best as we can; dependent on 

vacations, sick days and unplanned events. As you can see this is a very 

aggressive schedule there is little give in it. So if you would please plan 

your needs to the times that we are not in your areas. 

 

Thank you for your support in completing this task. 

 

2008 


