

Project PaW-IV Timeline and Schedule of Events - Final

Date	Description	Responsible Party
1. January 10, 2005 (Monday)	1 st Visit to Monroe	GS&T and Monroe
2. January 11, 2005 (Tuesday)	1 st Visit to Clarion	GS&T and Clarion
3. January 13, 2005 (Thursday)	1 st Visit to Erie	GS&T and Erie
4. January 18, 2005 (Tuesday)	1 st Visit to Admiral Peary	GS&T and Admiral Peary
5. January 19, 2005 (Wednesday)	1 st Visit to Western Area	GS&T and Western Area
6. January 20, 2005 (Thursday)	1 st Visit to Parkway West	GS&T and Parkway West
7. January 21, 2005 (Friday)	Order Hardware and Software	GS&T
8. February 15 & 16, 2005 (Tuesday & Wednesday)	Harrisburg EXPO	GS&T
✓ 9. February 22, 2005 (Tuesday)	Harrisburg #1 (Get HW/SW) 333 Market St, Heritage A	ALL
10. March 14, 2005 (Monday)	2 nd Visit to Monroe	GS&T and Monroe
11. March 15, 2005 (Tuesday)	2 nd Visit to Clarion	GS&T and Clarion
12. March 16, 2005 (Wednesday)	2 nd Visit to Erie	GS&T and Erie
13. March 21, 2005 (Monday)	2 nd Visit to Admiral Peary	GS&T and Admiral Peary
14. March 22, 2005 (Tuesday)	2 nd Visit to Western Area	GS&T and Western Area
15. March 23, 2005 (Wednesday)	2 nd Visit to Parkway West	GS&T and Parkway West
16. April 13, 2005 (Wednesday)	2 nd Harrisburg Think Tank @ Admiral Peary	ALL
17. April 25, 2005 (Monday)	3 rd Visit to Monroe	GS&T and Monroe
18. April 26, 2005 (Tuesday)	3 rd Visit to Clarion	GS&T and Clarion
19. April 27, 2005 (Wednesday)	3 rd Visit to Erie	GS&T and Erie
20. May 2, 2005 (Monday)	3 rd Visit to Admiral Peary	GS&T and Admiral Peary
21. May 3, 2005 (Tuesday)	3 rd Visit to Western Area	GS&T and Western Area
22. May 4, 2005 (Wednesday)	3 rd Visit to Parkway West	GS&T and Parkway West

23. May 18, 2005 (Wednesday)	3 rd Harrisburg Think Tank 333 Market St, Heritage A	ALL
24. May 27, 2005 (Friday)	Before & After Wearables Document Due to Russ	Teachers
25. June 28, 2005 (Tuesday)	Present at CTEC Lancaster Host	GS&T
26. July 28, 2005 (Thursday)	Present at PAVA Penn State	GS&T