

June Technology Board Report

June 18, 2009

Desktop Systems

Faculty Laptops have been ordered, and are expected to arrive in early July. We expect to have them deployed by early August. We conducted a staff survey and interview to promote a smooth transition to their new computer systems, and ensure we focus our priorities effectively.

Network and Server Systems

We completed a site survey of wireless network capacity and coverage to identify opportunities to improve this service around the campus. As the number of wireless devices increase campus-wide, and the demands on network storage increase, the effectiveness of our simple wireless system often becomes saturated. We planned to make some improvements with wireless as part of the instructor laptop implementation.

We are working with Steve Sceiford to implement his new network devices for his HVAC controls in the Transition Center and new Camera Systems for the entire campus.

Applications

We invested some additional time with PDE to correct PIMS data for our October, January, and March collection periods. PDE re-opened those submissions for all of PA this past month.

Along with Winkle Electric and Rockwell Corporation we helped activate software components in Electrical Engineering for RCTC classes.