



Electrical & Mechanical Systems Inc.

316 CHERRY STREET
ERIE, PENNSYLVANIA 16507-1134

ELECTRICAL • HEATING • COOLING • REFRIGERATION • CRANE • AUGER • NETWORK CABLING • EXCAVATING

COMMERCIAL & INDUSTRIAL

PHONE (814) 453-2518

www.eandmsi.com

SERVICE & INSTALLATION

FAX (866) 837-8419



Chris Coughlin
HRLC Architectects

8/10/2010

Regarding Erie County Technical School

Due to circumstances beyond our control it appears that we will not be able to complete the Erie County Technical School project by the substantial completion date of August 23, 2010. This is due to the lack of stock of the specified GE ballasts. GE the manufacture is giving EMSI a ship date of September 2010. Also the GO1 fixtures are still being manufactured and are held up due to the lack of available ballasts with a possible ship date in late August.

We have pursued other options but none of these have formulized to expedite the project. I personally will do everything I can to keep this project on track.

For these reasons I am requesting a 40 day extension of time to complete the project. I will guaranty that when the back ordered materials and fixtures arrive we will do everything we can to complete the work in a timely fashion.

Robert S. Herbstritt
CEO Electrical and Mechanical Systems Inc.