

**ERIE COUNTY TECHNICAL SCHOOL
PROPOSED AGENDA ITEM**

DATE: August 21, 2012

SUBJECT: Building Painting Project—Schedule Extension Request

CATEGORY: Operations

INITIATED BY: Aldo Jackson

DESCRIPTION:

Due to weather conditions, Beals-McMahon Painting is requesting an extension of the contract to Monday, September 3, 2012 to complete the project. The request has been discussed with Chris Coughlin and campus administrators. Beals-McMahon understands the scope of the work while school is in session.

MOTION:

Motion to approve a schedule extension to September 3, 2012 for Beals-McMahon Painting to finish the painting project on the Erie County Technical School and Regional Skill Center buildings.