

Status Report



Overall Status: **On Track**

April 24, 2014

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is ON TRACK the month of April 2014, due to the following:	● Continued networking ● Continued Marketing ● Continued support from Core Group
Issues:	● Website: still working on issues, but becoming more user friendly
Milestones accomplished the timeframe April 2014	● 15 additional Active Registrants ● ~ 20 additional Experiences ● ~ 15 known matches ● Group presentations ongoing ● Able to meet 5-7 Principals – from sending schools ● Advisory Board Mtg w/12 out of 17 attending *minutes attached
Milestones planned this timeframe from 100 day plan, but not achieved with variance:	● Connected with all Principals ● Connected with Guidance Counselors ● Created a website tutorial
Milestones planned for next month:	● Website tweaking/redesign & update ● Connecting with Principals and guidance counselors (per 100 day plan) ● Meet with each community Chamber ● Planning Summer Outreach
Areas/questions for discussion:	Career Street's participation in Erie Community Foundation's "Erie Gives Day" Trolley Tour for Superintendents: Trolley reserved, itinerary needs planned Night at the Seawolves

Last month's issues forwarded to this month:	Website: however continued communication and progress
--	---

Contact Information

Jennifer Nygaard Pontzer
814.464.8614
814.520.8376
JPontzer@CareerStreetEric.Org

Project Abstract

[Add a brief project summary here.]