

Status Report



Overall Status: **On Track**

May 24, 2014

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is **ON TRACK** the month of June 2014, due to the following:

- Continued networking
- Continued Marketing
- Continued support from Core Group
- MyFanClip
- Trolley Tour
- 100 + businesses, nonprofits & schools registers (partially due to addition of Summer JAM, where Career Street is able to glean business & nonprofit registrant information)

Issues:

- Currently, there are no issues or concerns. In the past the website has been listed here, however we are coming along well with the tweaking

Milestones accomplished the timeframe June 2014

- Outreach ongoing
- Group presentations ongoing
- Met with Government Officials

Milestones planned this timeframe from 100 day plan, but not achieved with variance:

- Connected with all Principals
- Connected with Guidance Counselors
Because school is out... will follow up this fall
- Created a website tutorial

Milestones planned for next month:

- Newsletter
- Continued Outreach
- Reporting
- Plan Next 100 Days

Areas/questions for discussion:	
Last month's issues forwarded to this month:	none