

Career Street Status Report

Overall Status: **On Track**

Career Street

March 20, 2014

Status Code Legend

- On Track: Project is on schedule
- At Risk: Milestones missed but opportunity still exists
- High Risk: At risk, with a high risk of going off track
- Off Track: Opportunity will be missed if action not taken

The project is ON TRACK the week of 2/24/2014 - 3/21/2014, due to the following:	● Strong Support from Advisory Board ● Strong Support from "Core Group" ● Initial marketing prior to me being hired ● Continued networking
Issues:	● Website: not as responsive/user friendly as Employers/Businesses need it to be
Milestones accomplished the timeframe of 2/24/2014 - 3/21/2014:	● 53 Active Registrants ● 38 Experiences ● 8 known matches ● Group presentations reaching over 300 business owners
Milestones planned this timeframe from 100 day plan, but not achieved with variance:	● Connected with Principals ● Connected with Guidance Counselors ● Created a website tutorial
Milestones planned for next month:	● Website tweaking/redesign & update ● Meeting with all Liaisons ● Meeting with Advisory Board ● Continued Marketing ● Begin Planning summer outreach (per 100 Day plan) ● Connecting with Principals and guidance counselors (per 100 day plan) ● Meet with each community Chamber
Areas/questions for discussion:	Trolley Tour for Super Intendants Night at the Seawolves