

Status Report



Overall Status: **On Track**

January 22, 2014

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is **ON TRACK** the month of January 2015, due to the following:

- Continued networking
- Continued Marketing
- Continued support from Core Group
- 150 + businesses, nonprofits & schools registers

Issues

- Currently, there are no issues or concerns.

Milestones accomplished the timeframe January 2015

- Outreach ongoing
- Group presentations ongoing
- Planning for Strategic Planning Meeting. This is a combination of the Advisory Board and the Career Street Liaisons brainstorming year 2 of Career Street as well as the future
- Planning for Business After Hours, March 12 from 5:00-7:00PM. Please mark your calendar to attend, here at ECTS

Milestones planned this timeframe from 90 day plan,

- Website tutorial

Milestones planned for next month:

- Continued Outreach
- Created a website tutorial
- Feb. 19 Strategic Planning Session

Long Term Project Updates:

- Business After Hours, hosted at ECVTS
- AAUW & Edinboro University Planning STEAM (Science, Technology, Arts, Math) conference for girls grades 6-9. Career Street is working through details to lend financial support to Erie County Schools for transportation and chaperone compensation.

Career Street as a Product

● No update

See Attached photo





Mazak

MAZATROL smart

QUICK TOOL

WARNING

CAUTION