

Status Report



Overall Status: **On Track**

March 19, 2015

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is **ON TRACK** the month of March 2015, due to the following:

- Continued networking
- Continued Marketing
- Continued support from Core Group
- 160 + businesses, nonprofits & schools registers

Issues

- Currently, there are no issues or concerns.

Milestones accomplished the timeframe March 2015

- Outreach ongoing
- Group presentations ongoing
- Strategic Planning Meeting, Feb 2015
- Business After Hours
- Website tutorial, registration
- Annual Reports presented to United Way, Erie Community Foundation
- "Giving You the Business"
- [Giving You The Business: Career Street - WICU12 HD WSEE Erie, PA News, Sports, Weather, Events](#)

Milestones planned next 90 days

- Website tutorial, experiences
- Testimonial page on website
- Map for 2015
- Community Tour for teachers

Milestones planned for next month:

- Continued Outreach
- Created a website tutorial
- Liaison Mtg
- Superintendent Meeting, report year 1

Long Term Project Updates:	● AAUW & Edinboro University Planning STEAM (Science, Technology, Arts, Math) conference for girls grades 6-9. CS is planning on lending financial support to Schools for transportation and chaperone compensation ● Working with Times on sponsorship for Newspapers In Education for 2015/2016 school year
Career Street as a Product	● Still waiting on Trademark Filing. Attorney Taylor to go on maternity leave, however there is still someone watching for this information for us.

See Attached photo





Mazak

MAZATROL smart

QUICK TOOL

WARNING

CAUTION