

Status Report



Overall Status: **On Track**

October 23, 2014

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is **ON TRACK** the month of October 2014, due to the following:

- Continued networking
- Continued Marketing
- Continued support from Core Group
- 140 + businesses, nonprofits & schools registers

Issues:

- Currently, there are no issues or concerns. In the past the website has been listed here, however we are coming along well with the tweaking

Milestones accomplished the timeframe October 2014

- Outreach ongoing
- Group presentations ongoing

Milestones planned this timeframe from 90 day plan, but not achieved with variance:

- Website tutorial
- At Link Newsletter to website
- attach documents and photos to website

Milestones planned for next month:

- Continued Outreach
- Created a website tutorial

Long Term Project Updates:

- Career Fair. Still in planning stages. Trying to put together a budget to work with. Scott Enterprises has been helpful & it's looking like the Ambassador will be the venue. Considering the idea of businesses sponsoring busses to provide transportation for all schools
- Business After Hours, hosted at ECVTS: Just ECVTS & CS, Central Tech declined

Career Street as a Product

- Met with those considered “Core Group”: Dale McBrier, Mary Bula, Ben Pratt and Ann Scott
 - Created a scenario that seemed pleasing to group to offer CS for sale
 - Met with Atty's to step in to provide guidance regarding protection of the intellectual property of CS
 - Presentation by Joy Taylor & Tim Sennett regarding patenting, trademarking, etc:
 - Q & A from Foundation Board to progress
-