

Status Report



Overall Status: **On Track**

September 25, 2014

Status Code Legend

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but opportunity still exists
- Off Track: Opportunity will be missed if action not taken

The project is **ON TRACK** the month of September 2014, due to the following:

- Continued networking
- Continued Marketing
- Continued support from Core Group
- 130 + businesses, nonprofits & schools registers

Issues:

- Currently, there are no issues or concerns. In the past the website has been listed here, however we are coming along well with the tweaking

Milestones accomplished the timeframe September 2014

- Outreach ongoing
- Group presentations ongoing
- Career Street presentations to School District of Erie County
- Water bottles, MyFanClips presented to all Middle School Teachers (ongoing)
- Twitter Account

Milestones planned this timeframe from 90 day plan, but not achieved with variance:

- Website tutorial
- Survey results distributed
- At Link Newsletter to website
- attach documents and photos to website

Milestones planned for next month:

- Continued Outreach
- Created a website tutorial

Long Term Project Announcements:	● Career Fair. This is envisioned as a school day (field trip) Career Fair marketed to 8th grade students throughout Erie County ● Business After Hours, hosted at ECVTS
Last month's issues forwarded to this month:	None