

ERIE COUNTY TECHNICAL SCHOOL

RESOLUTION

WHEREAS, on a yearly basis the Erie County Technical School experiences student requests for enrollment in cosmetology lab which results in a waiting list;

WHEREAS, student requests for the cosmetology lab on the waiting list are not fulfilled and students are not able to pursue cosmetology as a career through the Erie County Technical School;

WHEREAS, the Superintendents of the Participating School Districts have recommended that the Operating Committee construct an additional cosmetology lab;

WHEREAS the opportunity for the construction of the additional cosmetology lab is most appropriate during the existing renovation project through a change order with the existing contractors on site;

WHEREAS, the Operating Committee of the Erie County Technical School wishes to proceed forward with the construction of an additional cosmetology lab;

And now this ____ day of _____, 2023, the Operating Committee of the Erie County Technical School does hereby approve the following:

1. **Change Order.** A change order is approved with the construction of an additional cosmetology lab and the relocation of the Sports Therapy and Exercise Science and Health Assistant's labs at an approximate cost of \$450,000 with the general, HVAC, plumbing and electrical contractors including architectural and engineering fees.

2. **Equipment.** The purchase of equipment necessary for the additional cosmetology lab in the approximate amount of \$64,000 is also approved.

3. **Funding.** The funding source for the additional cosmetology lab, equipment and program will be from the Contingency Fund for the building renovation project and additional assigned funding for a new program contained within the Erie County Technical School budget.

4. **Construction Timing.** The change order shall include the requirement that the construction of the additional cosmetology lab shall commence at the same time as the construction commences concerning the computer programming, computer networking and graphic media and design areas.

5. **Extension of Time.** The change order will include an extension of time for the contractors to complete the additional cosmetology lab which will extend the overall time for completion of the construction of the renovation for the building and renovation project.

6. **Program Initiation and Employment.** It is anticipated that the additional cosmetology lab will require the hiring of an additional instructor and will be initiated for the 2024-2025 school year.

This Resolution was adopted by the Operating Committee of the Erie County Technical School at a meeting duly convened on ____ day of _____, 2023.

Attest:

Secretary

President

